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2014 NeedhAM FAciliTies MAsTer PlAN sTudy

Needham Facilities Master Plan Cost Study

Town of Needham, Ma

October 7, 2014

This cost estimate was produced from October & September 2014 Study documents provided by HKT. Design and engineering changes
occurring subsequent to the issue of these documents have not been incorporated in this estimate.

This estimate includes all direct construction costs, general contractor’s overhead and profit and design contingency. Cost escalation per main
summary.

Bidding conditions are expected to be public bidding utilizing chapter 149 filed sub bidding and DCAM qualified general contractors.

The estimate is based on prevailing wage rates for construction in this market and represents a reasonable opinion of cost. It is not a prediction
of the successful bid from a contractor as bids will vary due to fluctuating market conditions, errors and omissions, proprietary specifications,
lack or surplus of bidders, perception of risk, etc. Consequently the estimate is expected to fall within the range of bids from a number of
competitive contractors or subcontractors, however we do not warrant that bids or negotiated prices will not vary from the final construction
cost estimate.

ITEMS NOT CONSIDERED IN THIS ESTIMATE

Items not included in this estimate are:
Land acquisition, feasibility, and financing costs Items
identified in the design as Not In Contract (NIC) Items
identified in the design as by others
Utility company back charges, including work required off‐site
Work to City streets and sidewalks, (except as noted in this estimate)
Construction or occupancy phasing or off hours’ work, (except as noted in this estimate)
Rock excavation; special foundations (unless indicated by design engineers)
Contaminated or unsuitable soils removal or replacement

Recommendations For Cost Control
TCI recommends that the Owner and Architect carefully review this document, including line item descriptions,
unit prices, clarifications, exclusions, inclusions and assumptions, contingencies, escalation and mark‐ups.
Request for modifications of any apparent errors or omissions to this document must be made to TCI with in
ten (10) days of receipt of this estimate. Otherwise, it will be understood that the contents have been concurred with
and accepted.
It is recommended that TCI using bid documents produce a final update estimate, to determine overall costs
changes which have occurred since the preparation of the estimate. The final update estimate will address changes
and additions to the document, as well as addenda issued during bidding process. TCI cannot reconcile
bid results to an estimate not produced from bid documents.

Statement Of Probable Cost
TCI has no control over the cost of labor and materials, the general contractor's or any subcontractor's method of
determining prices, or competitive bidding and market conditions. The opinion of construction is made on the basis
of the experience, qualifications, and best judgment of the professional estimator familiar with the industry.
TCI does not guarantee that bids will not vary form this estimate.

TCI staff of professional cost estimators has prepared this estimate in accordance with generally accepted
principles and practices.

Acceptance of Report
With acceptance of this report, the holder shall indemnify and hold harmless Tortora Consulting from and against all claims,
damages, losses and expenses, including but not limited to attorney fees and court costs arising out of or as a result of the
performance of this work, including third party claims.

GENERALQUALIFICATIONS

General Qualifications Page 2



2014 NeedhAM FAciliTies MAsTer PlAN sTudy

Needham Facilities Master Plan Cost Study
Town of Needham, Ma

October 7, 2014

CURRENT 2014 CONSTRUCTION COSTS $30,591,734

DPW AT PARCEL 74 /GREENDALE AVE

Item # PROJECT AREA UNIT COST/SF
EST'D
COST

SUB
TOTAL

TOTAL
COST

Buildings
1 DPW Administration 30,819 sf 300.00 9,245,700
2 Vehicle Storage 40,848 sf 190.00 7,761,120
3 Maintenance 14,050 sf 250.00 3,512,500
4 Shops 4,905 sf 250.00 1,226,250
5 Wash/Fuel Bay 1,820 sf 450.00 819,000
6 Canopy Storage 10,000 sf 100.00 1,000,000 23,564,570

Total Typical Building ‐ $/sf 92,442 sf 254.91 23,564,570

Sitework

1 Typical sitework ‐ (high) 20% of building costs (earthwork, utilities, fencing
and all site finishes)

1 ls 4,712,914.00 4,712,914

2 Cold Storage 2,100 sf 75.00 157,500
3 Bin Storage 3,870 sf 25.00 96,750
4 Storm water detention allowance 1 ls 250,000.00 250,000 5,217,164

Total Typical Site ‐ $/sf 92,442 sf 56.44 5,217,164
Total Typical Buildings and Site ‐ $/sf 92,442 sf 311.35 28,781,734

1
Premium cost related to building configuration
Four story Admin building (elevator assembly) 1 ls 300,000.00 300,000

2 Four story Admin building (egress stairs) 8 flts 15,000.00 120,000
3 Allowance for green roof at vehicle storage building 1 ls 500,000.00 500,000 920,000

1
Premium cost related to site location
Perimeter fence (decorative wrought iron) 1,300 lf 300.00 390,000

2 Existing force main line replace/relocation within site ‐ allowance 1 ls 200,000.00 200,000
3 Retaining wall with brick face at Vehicle Storage, Shops and Maintenance 1 ls 300,000.00 300,000 890,000

Notes:
a. Building square foot costs are based on recent DPW project bid results escalated to 2014. Project bid ranges were within the $220 ‐ $290/sf depending on building size

Recent bid results: Low ‐ High Sf
Medford DPW (January 2014 bids) $251 ‐ $275 46,100
Wayland DPW (March 2013 bids) $218 ‐ $270 40,052
Amesbury DPW (September 2013 bids) $265 ‐ $290 13,055

b. Sitework costs assumptions are as follows:
(Low) 10% ‐ Sites formally developed with existing utilities and no known site complications such as ledge or significant cut/fill
(Medium) 15% ‐ Sites with moderate slopes, some cut/fill
(High) 20% ‐ Sites with no utilities and excessive site complications, blasting and soil replacement

c. Additional sitework premiums other than listed are not assumed (offsite utilities, traffic lights or work to public roads)

DPW at Parcel 74 Page 3



2014 NeedhAM FAciliTies MAsTer PlAN sTudy

Needham Facilities Master Plan Cost Study
Town of Needham, Ma

October 7, 2014

RTS RENOVATIONS ‐ SITE IMPROVEMENTS

Item # PROJECT AREA UNIT COST/SF
EST'D
COST

SUB
TOTAL

TOTAL
COST

Total Typical Site ‐ $/sf 4,320 sf 50.14 216,600
Total Typical Buildings and Site ‐ $/sf 4,320 sf 384.40 1,660,600

1
Premium cost related to site location
Cut and fill site 35,600 sf 2.50 89,000

2 Demo office building 250 sf 20.00 5,000
3 Kiosk 1 ls 10,000.00 10,000
4 Retaining walls 1 ls 75,000.00 75,000 179,000

Notes:
a. Building square foot costs are based on recent DPW project bid results escalated to 2014. Project bid ranges were within the $220 ‐ $290/sf depending on building size

Recent bid results: Low ‐ High Sf
Medford DPW (January 2014 bids) $251 ‐ $275 46,100
Wayland DPW (March 2013 bids) $218 ‐ $270 40,052
Amesbury DPW (September 2013 bids) $265 ‐ $290 13,055

b. Sitework costs assumptions are as follows:
(Low) 10% ‐ Sites formally developed with existing utilities and no known site complications such as ledge or significant cut/fill
(Medium) 15% ‐ Sites with moderate slopes, some cut/fill
(High) 20% ‐ Sites with no utilities and excessive site complications, blasting and soil replacement

c. Additional sitework premiums other than listed are not assumed (offsite utilities, traffic lights or work to public roads)

CURRENT 2014 CONSTRUCTION COSTS $1,623,000

Buildings
5 Wash/Fuel Bay 1,820 sf 450.00 819,000
6 Single story office building 2,500 sf 250.00 625,000 1,444,000

Total Typical Building ‐ $/sf 4,320 sf 334.26 1,444,000

1

Sitework
Typical sitework ‐ (medium) 15% of building costs (earthwork, utilities,
fencing and all site finishes)

1 ls 216,600.00 216,600

RTS Renovations Page 4



2014 NeedhAM FAciliTies MAsTer PlAN sTudy

Needham Facilities Master Plan Cost Study
Town of Needham, Ma

October 7, 2014

DPW AT RTS OPTION 4

Item # PROJECT AREA UNIT COST/SF
EST'D
COST

SUB
TOTAL

TOTAL
COST

1
Buildings DPW 
Administration 29,091 sf 300.00 8,727,300

2 Vehicle Storage 41,548 sf 190.00 7,894,120
3 Maintenance 11,550 sf 250.00 2,887,500
4 Shops 7,220 sf 250.00 1,805,000
5 Wash/Fuel Bay 1,820 sf 450.00 819,000
6 Canopy Storage 14,704 sf 100.00 1,470,400 23,603,320

Total Typical Building ‐ $/sf 91,229 sf 258.73 23,603,320

Sitework

1 Typical sitework ‐ (high) 20% of bu ilding costs (earthwork, ledge, soil 1 ls 4,720,664.00 4,720,664
conditions, utilities, fencing and all site finishes)

2
3

Cold Storage
Bin Storage 4,140 sf 25.00

NIC
103,500 4,824,164

Total Typical Site ‐ $/sf 91,229 sf 52.88 4,824,164
Total Typical Buildings and Site ‐ $/sf 91,229 sf 311.61 28,427,484

1
Premium cost related to building configuration              
Three story Admin building (elevator assembly/ glass entry) 1 ls 350,000.00 350,000

2 Three story Admin building (egress stairs) 6 flts 15,000.00 90,000 440,000

1
Premium cost related to site location
Perimeter fence (decorative wrought iron) 470 lf 300.00 141,000

2 20' wide bridge including piers, fencing 241 lf 2,000.00 482,000
3 Ledge blasting and retaining wall allowance 1 ls 800,000.00 800,000

1,423,000

Notes:
a. Building square foot costs are based on recent DPW project bid results escalated to 2014. Project bid ranges were within the $220 ‐ $290/sf depending on building size

Recent bid results: Low ‐ High Sf
Medford DPW (January 2014 bids) $251 ‐ $275 46,100
Wayland DPW (March 2013 bids) $218 ‐ $270 40,052
Amesbury DPW (September 2013 bids) $265 ‐ $290 13,055

b. Sitework costs assumptions are as follows:
(Low) 10% ‐ Sites formally developed with existing utilities and no known site complications such as ledge or significant cut/fill
(Medium) 15% ‐ Sites with moderate slopes, some cut/fill
(High) 20% ‐ Sites with no utilities and excessive site complications, blasting and soil replacement

c. Additional sitework premiums other than listed are not assumed (offsite utilities, traffic lights or work to public roads)

CURRENT 2014 CONSTRUCTION COSTS $30,290,484

DPW RTS Option 4 Page 5



2014 NeedhAM FAciliTies MAsTer PlAN sTudy

Needham Facilities Master Plan Cost Study
Town of Needham, Ma

October 7, 2014

DPW TOWN FOREST OPTION

Item # PROJECT AREA UNIT COST/SF
EST'D
COST

SUB
TOTAL

TOTAL
COST

1
Buildings DPW 
Administration 28,800 sf 300.00 8,640,000

2 Vehicle Storage 38,462 sf 190.00 7,307,780
3 Maintenance 13,308 sf 250.00 3,327,000
4 Shops 7,441 sf 250.00 1,860,250
5 Wash/Fuel Bay 1,820 sf 450.00 819,000
6 Canopy Storage 8,898 sf 100.00 889,800 22,843,830

Total Typical Building ‐ $/sf 89,831 sf 254.30 22,843,830

Sitework

1 Typical sitework ‐ (high) 20% of bu ilding costs (earthwork, ledge, soil 1 ls 4,568,766.00 4,568,766
conditions, utilities, fencing and all site finishes)

2
3

Cold Storage
Bin Storage 3,420 sf 25.00

NIC
85,500 4,654,266

Total Typical Site ‐ $/sf 89,831 sf 51.81 4,654,266
Total Typical Buildings and Site ‐ $/sf 89,831 sf 306.11 27,498,096

1
Premium cost related to building configuration
Three story Admin building (elevator assembly) 1 ls 250,000.00 250,000

2 Three story Admin building (egress stairs) 6 flts 150,000.00 900,000 1,150,000

1
Premium cost related to site location
Perimeter fence (decorative wrought iron) 452 lf 300.00 135,600

2 Additional clearing and blasting for raw site conditions 1 ls 500,000.00 500,000
3 Retaining / masonry walls additional to building costs 1 ls 200,000.00 200,000 835,600

Notes:
a. Building square foot costs are based on recent DPW project bid results escalated to 2014. Project bid ranges were within the $220 ‐ $290/sf depending on building size

Recent bid results: Low ‐ High Sf
Medford DPW (January 2014 bids) $251 ‐ $275 46,100
Wayland DPW (March 2013 bids) $218 ‐ $270 40,052
Amesbury DPW (September 2013 bids) $265 ‐ $290 13,055

b. Sitework costs assumptions are as follows:
(Low) 10% ‐ Sites formally developed with existing utilities and no known site complications such as ledge or significant cut/fill
(Medium) 15% ‐ Sites with moderate slopes, some cut/fill
(High) 20% ‐ Sites with no utilities and excessive site complications, blasting and soil replacement

c. Additional sitework premiums other than listed are not assumed (offsite utilities, traffic lights or work to public roads)

CURRENT 2014 CONSTRUCTION COSTS $29,483,696

DPW at Town Forest Page 6



2014 NeedhAM FAciliTies MAsTer PlAN sTudy

Needham Facilities Master Plan Cost Study
Town of Needham, Ma

October 7, 2014

Total Typical Building ‐ $/sf 85,332 sf 252.23 21,523,670

DPW REBUILD AT DEDHAM AVE ‐ FULL PROGRAM

Item # PROJECT AREA UNIT COST/SF
EST'D
COST

SUB
TOTAL

TOTAL
COST

Buildings
1 DPW Administration 22,865 sf 300.00 6,859,500
2 Vehicle Storage 1 & 2 45,343 sf 190.00 8,615,170
3 Maintenance 11,804 sf 250.00 2,951,000
4 Existing vehicle storage to remain ETR
5 Wash/Fuel Bay 1,820 sf 450.00 819,000
6 Connector 700 sf 600.00 420,000
7 Meeting room converted from water pump station 2,800 sf 200.00 560,000 20,224,670
8 Canopy Storage 12,990 sf 100.00 1,299,000

Sitework

1 Typical sitework ‐ (Low) 10% of building costs (earthwork, utilities, fencing
and all site finishes)

1 ls 2,022,467.00 2,022,467

2
3

Cold Storage
Bin Storage 3,960 sf 25.00

NIC
99,000 2,121,467

Total Typical Site ‐ $/sf 85,332 sf 24.86 2,121,467
Total Typical Buildings and Site ‐ $/sf 85,332 sf 277.10 23,645,137

1
Premium cost related to building configuration
Two story Admin building (elevator assembly) 1 ls 200,000.00 200,000

2 Two story Admin building (egress stairs) 2 flts 150,000.00 300,000
3 Admin structure heavy duty separation 22,865 sf 10.00 228,650
4 Vehical Storage 1 heavy duty construction for clear span 22,865 sf 20.00 457,300 1,185,950

1
Premium cost related to site location
Demo existing building 34,500 sf 15.00 517,500

2 Demo salt/sand building 4,000 sf 10.00 40,000
3 Clean‐up/Remediation ‐ $ TBD 1 ls 500,000.00 500,000

1,057,500

Notes:
a. Building square foot costs are based on recent DPW project bid results escalated to 2014. Project bid ranges were within the $220 ‐ $290/sf depending on building size

Recent bid results: Low ‐ High Sf
Medford DPW (January 2014 bids) $251 ‐ $275 46,100
Wayland DPW (March 2013 bids) $218 ‐ $270 40,052
Amesbury DPW (September 2013 bids) $265 ‐ $290 13,055

b. Sitework costs assumptions are as follows:
(Low) 10% ‐ Sites formally developed with existing utilities and no known site complications such as ledge or significant cut/fill
(Medium) 15% ‐ Sites with moderate slopes, some cut/fill
(High) 20% ‐ Sites with no utilities and excessive site complications, blasting and soil replacement

c. Additional sitework premiums other than listed are not assumed (offsite utilities, traffic lights or work to public roads)

CURRENT 2014 CONSTRUCTION COSTS $24,589,587

DPW Dedham Ave Full Page 7



2014 NeedhAM FAciliTies MAsTer PlAN sTudy

Needham Facilities Master Plan Cost Study
Town of Needham, Ma

October 7, 2014

Total Typical Building ‐ $/sf 144,234 sf 109.99 15,864,350

DPW REBUILD AT DEDHAM AVE ‐ PARTIAL PROGRAM

Item # PROJECT AREA UNIT COST/SF
EST'D 
COST

SUB 
TOTAL

TOTAL 
COST

School DeFazio                                                                                                           
Park new 6th grade school including sitework snd softcosts (Option 3
D&W report) escalated to 9‐14

83,200 sf 376.00 31,301,000

2

DPW Administration

DPW Administration 22,865 sf 300.00 6,859,500
3 Vehicle Storage 22,865 sf 190.00 4,344,350
4 Maintenance 11,804 sf 250.00 2,951,000
5 Existing vehicle storage to remain ETR
6 Wash/Fuel Bay NIC
9 Meeting room converted from water pump station 2,800 sf 200.00 560,000
8 Connector 700 sf 600.00 420,000
7 Canopy Storage 7,295 sf 100.00 729,500 15,864,350

Sitework

1 Typical sitework ‐ (Low) 10% of building costs (earthwork, utilities, fencing
and all site finishes)

1 ls 1,586,435.00 1,586,435

2
3

Cold Storage 
Bin Storage

NIC 
NIC 1,586,435

Total Typical Site ‐ $/sf 144,234 sf 11.00 1,586,435
Total Typical Buildings and Site ‐ $/sf 144,234 sf 120.99 17,450,785

1
Premium cost related to building configuration
Two story Admin building (elevator assembly) 1 ls 200,000.00 200,000

2 Two story Admin building (egress stairs) 2 flts 150,000.00 300,000
3 Admin heavy duty separation 22,865 sf 10.00 228,650
4 Vehicle storage clear span 22,865 sf 20.00 457,300 1,185,950

1
Premium cost related to site location
Demo existing storage building 34,500 sf 15.00 517,500

2 Demo salt/sand building 4,000 sf 10.00 40,000
3 Clean‐up/Remediation ‐ $ TBD 1 ls 500,000.00 500,000

1,057,500

Notes:
a. Building square foot costs are based on recent DPW project bid results escalated to 2014. Project bid ranges were within the $220 ‐ $290/sf depending on building size

Recent bid results: Low ‐ High Sf
Medford DPW (January 2014 bids) $251 ‐ $275 46,100
Wayland DPW (March 2013 bids) $218 ‐ $270 40,052
Amesbury DPW (September 2013 bids) $265 ‐ $290 13,055

b. Sitework costs assumptions are as follows:
(Low) 10% ‐ Sites formally developed with existing utilities and no known site complications such as ledge or significant cut/fill
(Medium) 15% ‐ Sites with moderate slopes, some cut/fill
(High) 20% ‐ Sites with no utilities and excessive site complications, blasting and soil replacement

c. Additional sitework premiums other than listed are not assumed (offsite utilities, traffic lights or work to public roads)

DPW ‐ CURRENT 2014 CONSTRUCTION COSTS 19,694,235

DeFazio Park ‐ CURRENT 2014 CONSTRUCTION COSTS 31,301,000

1

DPW Dedham Ave Partial Page 8



2014 NeedhAM FAciliTies MAsTer PlAN sTudy

Needham Facilities Master Plan Cost Study
Town of Needham, Ma

October 7, 2014

PARCEL 74 ‐ RELOCATION OF SCHOOL ADMIN / NEW COMMUNITY CTR

Item # PROJECT AREA UNIT COST/SF
EST'D
COST

SUB
TOTAL

TOTAL
COST

PSAB School Admin
1 Light renovation PSAB to School Administration 21,777 sf 50.00 1,088,850
2 Connector 700 sf 600.00 420,000
3 Convert Water Pump station to meeting room 2,800 sf 200.00 560,000

4
Typical sitework ‐ (Low) 10% of building costs (earthwork, utilities, fencing and all
site finishes)

1 ls 98,000.00 98,000

Community Center
Buildings

1 2 story Community Center 60,000 sf 350.00 21,000,000
23,166,850

Sitework
Typical sitework ‐ (Low) 10% of building costs (earthwork, utilities, fencing and all

site finishes) 1 ls 2,100,000.00 2,100,000
2 Retaining wall 260 lf 225.00 58,500

2,158,500

Total Typical Site ‐ $/sf 85,278 sf 25.31 2,158,500
Total Typical Buildings and Site ‐ $/sf 85,278 sf 296.97 25,325,350

1
Premium cost related to site location
Demo existing building 34,500 sf 15.00 517,500

2 Reconstruct storage building in new location 5,000 sf 125.00 625,000
3 Demo salt/sand building 4,000 sf 10.00 40,000
4 Clean‐up/Remediation ‐ $ TBD 1 ls 500,000.00 500,000

1,682,500

Notes:

a. Sitework costs do not assume unsuitable soil replacement or hazardous soil remediation

b. Sitework costs assumptions are as follows:
(Low) 10% ‐ Sites formally developed with existing utilities and no known site complications such as ledge or significant cut/fill
(Medium) 15% ‐ Sites with moderate slopes, some cut/fill
(High) 20% ‐ Sites with no utilities and excessive site complications, blasting and soil replacement

COMMUNITY CENTER ‐ CURRENT 2014 CONSTRUCTION COSTS $27,007,850

Total Typical Building ‐ $/sf 85,278 sf 271.66 23,166,850

PSAB SCHOOL ADMIN ‐ CURRENT 2014 CONSTRUCTION COSTS 2,166,850

1
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Needham Facilities Master Plan Cost Study
Town of Needham, Ma

October 7, 2014

Total Typical Building ‐ $/sf 25,277 sf 81.85 2,068,850

PARCEL 74 ‐ RELOCATION OF SCHOOL ADMIN / ADDITIONAL PARKING

Item # PROJECT AREA UNIT COST/SF
EST'D 
COST

SUB 
TOTAL

TOTAL 
COST

PSAB School Admin
Buildings

1 Light renovation PSAB to School Administration 21,777 sf 50.00 1,088,850
2 Connector 700 sf 600.00 420,000
3 Meeting room converted from water pump station 2,800 sf 200.00 560,000 2,068,850

Sitework

1 Typical sitework ‐ (Low) 10% of building costs (earthwork, utilities, fencing
and all site finishes)

1 ls 98,000.00 98,000

2 Retaining wall 260 lf 225.00 58,500
3 Add surface parking 163 ea 3,500.00 570,500

727,000

Total Typical Site ‐ $/sf 25,277 sf 28.76 727,000
Total Typical Buildings and Site ‐ $/sf 25,277 sf 110.61 2,795,850

1
Premium cost related to site location
Demo existing building 34,500 sf 15.00 517,500

2 Reconstruct storage building in new location 5,000 sf 125.00 625,000
3 Demo salt/sand building 4,000 sf 10.00 40,000

1,182,500

Notes:

a. Sitework costs do not assume unsuitable soil replacement or hazardous soil remediation

b. Sitework costs assumptions are as follows:
(Low) 10% ‐ Sites formally developed with existing utilities and no known site complications such as ledge or significant cut/fill
(Medium) 15% ‐ Sites with moderate slopes, some cut/fill
(High) 20% ‐ Sites with no utilities and excessive site complications, blasting and soil replacement

DeFazio Park with parking ‐ CURRENT 2014 CONSTRUCTION COSTS $3,978,350

Parcel 74 relocations 2 Page 10
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Needham Facilities Master Plan Cost Study
Town of Needham, Ma

October 7, 2014

POLICE / FIRE OPTION 1

Item # PROJECT AREA UNIT COST/SF
EST'D
COST

SUB
TOTAL

TOTAL
COST

School Admin
1 3 story School Administration 23,000 sf 300.00 6,900,000

2 Typical sitework ‐ (Low) 10% of building costs (earthwork
and all site finishes)

, utilities, fencing 1 ls 690,000.00 690,000 7,590,000

1
Police/Fire
2 story and basement Police/Fire Station 53,238 sf 375.00 19,964,250

1
Typical sitework ‐ 10% of building costs (earthwork, utilities and all site
finishes)

1 ls 1,996,425.00 1,996,425 21,960,675

Total Typical Buildings and Site ‐ $/sf 53,238 sf 412.50 21,960,675

1
Premium cost related to site location
Perimeter fence (decorative wrought iron) 735 lf 300.00 220,500

2 Demolition of existing buildings 31,156 sf 15.00 467,340
3 Phasing & relocations 1 ls 300,000.00 300,000 987,840

Notes:
a. Sitework costs do not assume large quantities of ledge blasting, unsuitable soil replacement or hazardous soil remediation

b. Sitework costs assumptions are as follows:
(Low) 10% ‐ Sites formally developed with existing utilities and no known site complications such as ledge or significant cut/fill
(Medium) 15% ‐ Sites with moderate slopes, some cut/fill
(High) 20% ‐ Sites with no utilities and excessive site complications, blasting and soil replacement

c. 911 memorial NIC

POLICE/FIRE ‐ CURRENT 2014 CONSTRUCTION COSTS 22,948,515

SCHOOL ADMIN ‐ CURRENT 2014 CONSTRUCTION COSTS 7,590,000

Police‐Fire‐Admin Option 1 Page 11
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Needham Facilities Master Plan Cost Study
Town of Needham, Ma

October 7, 2014

POLICE / FIRE OPTION 2 + PARKING STRUCTURE

Item # PROJECT AREA UNIT COST/SF
EST'D 
COST

SUB 
TOTAL

TOTAL 
COST

School Admin
1 3 story School Administration 20,800 sf 300.00 6,240,000

2 Typical sitework ‐ (Low) 10% of building costs (earthwork
and all site finishes)

, utilities, fencing
1

ls 624,000.00 624,000 6,864,000

1
Police/Fire
2 story and basement Police/Fire Station 50,875 sf 375.00 19,078,125

3 Parking structure 102 space 15,000.00 1,530,000

1
Typical sitework ‐ 10% of building costs (earthwork, utilities and all site
finishes)

1 ls 2,060,812.50 2,060,813 22,668,938

Total Typical Buildings and Site ‐ $/sf 50,875 sf 445.58 22,668,938

1
Premium cost related to site location
Perimeter fence (decorative wrought iron) 670 lf 300.00 201,000

2 Demolition of existing buildings 31,156 sf 15.00 467,340
3 Phasing & relocation 1 ls 300,000.00 300,000 968,340

Notes:
a. Sitework costs do not assume large quantities of ledge blasting, unsuitable soil replacement or hazardous soil remediation

b. Sitework costs assumptions are as follows:
(Low) 10% ‐ Sites formally developed with existing utilities and no known site complications such as ledge or significant cut/fill
(Medium) 15% ‐ Sites with moderate slopes, some cut/fill
(High) 20% ‐ Sites with no utilities and excessive site complications, blasting and soil replacement

c. 911 memorial NIC

POLICE/FIRE ‐ CURRENT 2014 CONSTRUCTION COSTS $30,501,278

SCHOOL ADMIN ‐ CURRENT 2014 CONSTRUCTION COSTS 6,864,000

Police‐Fire‐Admin Option 2 Page 12
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Needham Facilities Master Plan Cost Study
Town of Needham, Ma

October 7, 2014

POLICE / FIRE OPTION 3 STAND ALONE

Item # PROJECT AREA UNIT COST/SF
EST'D
COST

SUB
TOTAL

TOTAL
COST

Buildings
1 2 story and basement Police/Fire Station 51,604 sf 375.00 19,351,500

19,351,500

Sitework
Typical sitework ‐ 10% of building costs (earthwork, utilities and all site

finishes) 1 ls 1,935,150.00 1,935,150 1,935,150

Total Typical Site ‐ $/sf 51,604 sf 37.50 1,935,150
Total Typical Buildings and Site ‐ $/sf 51,604 sf 412.50 21,286,650

1
Premium cost related to site location
Perimeter fence (decorative wrought iron) 745 lf 300.00 223,500

2 Demolition of existing buildings 31,156 sf 15.00 467,340
3 Phasing & relocation 1 ls 300,000.00 300,000 990,840

Notes:
a. Sitework costs do not assume large quantities of ledge blasting, unsuitable soil replacement or hazardous soil remediation

b. Sitework costs assumptions are as follows:
(Low) 10% ‐ Sites formally developed with existing utilities and no known site complications such as ledge or significant cut/fill
(Medium) 15% ‐ Sites with moderate slopes, some cut/fill
(High) 20% ‐ Sites with no utilities and excessive site complications, blasting and soil replacement

c. 911 memorial NIC

CURRENT 2014 CONSTRUCTION COSTS $22,277,490

Total Typical Building ‐ $/sf 51,604 sf 375.00 19,351,500

1
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Needham Facilities Master Plan Cost Study
Town of Needham, Ma

October 7, 2014

POLICE / FIRE OPTION 4 RENO AND ADDITION

Item # PROJECT AREA UNIT COST/SF
EST'D
COST

SUB
TOTAL

TOTAL
COST

Total Typical Site ‐ $/sf 46,844 sf 25.86 1,211,613
Total Typical Buildings and Site ‐ $/sf 46,844 sf 284.51 13,327,738

1
Premium cost related to site location & Buildings
Perimeter fence (decorative wrought iron) 540 lf 300.00 162,000

2 Add elevator addition 1 ls 300,000.00 300,000
3 Phasing & relocation 1 ls 200,000.00 200,000
4 Demolition of commercial building (7,200) + existing stair (388) 7,588 sf 15.00 113,820 775,820

Notes:
a. Sitework costs do not assume large quantities of ledge blasting, unsuitable soil replacement or hazardous soil remediation

b. Sitework costs assumptions are as follows:
(Low) 10% ‐ Sites formally developed with existing utilities and no known site complications such as ledge or significant cut/fill
(Medium) 15% ‐ Sites with moderate slopes, some cut/fill
(High) 20% ‐ Sites with no utilities and excessive site complications, blasting and soil replacement

c. 911 memorial NIC

CURRENT 2014 CONSTRUCTION COSTS $14,103,558

Buildings
1 2 story and basement Police/Fire Station ‐ Renovation 31,145 sf 200.00 6,229,000
2 2 story Apparatus Bay ‐ Addition 15,699 sf 375.00 5,887,125 12,116,125

Total Typical Building ‐ $/sf 46,844 sf 258.65 12,116,125

1

Sitework
Typical sitework ‐ 10% of building costs (earthwork, utilities and all site
finishes)

1 ls 1,211,612.50 1,211,613 1,211,613

Police‐Fire Option 4 Page 14
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Needham Facilities Master Plan Cost Study
Town of Needham, Ma

October 7, 2014

FIRE STATION #2 ADDITION / RENOVATION

Item # PROJECT AREA UNIT COST/SF
EST'D
COST

SUB
TOTAL

TOTAL
COST

1
Building New
vehicle storage 2,114 sf 250.00 528,500

2 Tuck/Repointing of all brick veneer facade 6,035 sf 20.00 120,700
3 Replace existing windows 680 sf 150.00 102,000
4 Replace existing doors 325 sf 100.00 32,500
5 Replace trim and rake, soffits and fascias 1 ls 125,000.00 125,000
6 Cupola replacement 1 ls 45,000.00 45,000
7 Roof Replacement 4,500 sf 60.00 270,000
8 Misc infills, repair and painting 1 ls 100,000.00 100,000 1,323,700

Total Typical Building 1,323,700

1
Sitework                                          
Retaining wall premium at new addition 1 ls 25,000.00 25,000

2 Cut/fill swale and redirect drainage 1 ls 50,000.00 50,000
3 Paving and parking modification 700 sf 30.00 21,000
4 Typical sitework ‐ 10% of building new addition cost 1 ls 52,850.00 52,850 148,850

Total Site 52,850

Notes:
a. Sitework costs do not assume large quantities of ledge blasting, unsuitable soil replacement or hazardous soil remediation

b. Sitework costs assumptions are as follows:
(Low) 10% ‐ Sites formally developed with existing utilities and no known site complications such as ledge or significant cut/fill
(Medium) 15% ‐ Sites with moderate slopes, some cut/fill
(High) 20% ‐ Sites with no utilities and excessive site complications, blasting and soil replacement

c. 911 memorial NIC

CURRENT 2014 CONSTRUCTION COSTS $1,472,550

Total Typical Buildings and Site 1,376,550

Fire Station #2 Page 15
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Needham Facilities Master Plan Cost Study
Town of Needham, Ma

October 7, 2014

SCHOOL ADMIN: NEW AT NIKE SITE

Item # PROJECT AREA UNIT COST/SF
EST'D
COST

SUB
TOTAL

TOTAL
COST

Buildings
1 2 story and basement School Administration 20,000 sf 300.00 6,000,000

6,000,000

Sitework
Typical sitework ‐ 15% of building costs (earthwork, utilities and all site

finishes) 1 ls 900,000.00 900,000 900,000

Total Typical Site ‐ $/sf 20,000 sf 45.00 900,000
Total Typical Buildings and Site ‐ $/sf 20,000 sf 345.00 6,900,000

1
Premium cost related to site location & Buildings
Widened existing road 1,400 lf 200.00 280,000

2 Allowance for utilities and connections 1/4 mile distance 1 ls 500,000.00 500,000
780,000

Notes:
a. Sitework costs do not assume large quantities of ledge blasting, unsuitable soil replacement or hazardous soil remediation

b. Sitework costs assumptions are as follows:
(Low) 10% ‐ Sites formally developed with existing utilities and no known site complications such as ledge or significant cut/fill
(Medium) 15% ‐ Sites with moderate slopes, some cut/fill
(High) 20% ‐ Sites with no utilities and excessive site complications, blasting and soil replacement

CURRENT 2014 CONSTRUCTION COSTS $7,680,000

Total Typical Building ‐ $/sf 20,000 sf 300.00 6,000,000

1
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2014 NeedhAM FAciliTies MAsTer PlAN sTudy

Needham Facilities Master Plan Cost Study
Town of Needham, Ma

October 7, 2014

COMMUNITY CENTER AT PARCEL 74

Item # PROJECT AREA UNIT COST/SF
EST'D
COST

SUB
TOTAL

TOTAL
COST

Buildings
1 2 story Community Center 62,000 sf 285.00 17,670,000

17,670,000

Sitework

1 Typical sitework ‐ 20% of building costs (Fields, earthwork, utilities and all
site finishes)

1 ls 3,534,000.00 3,534,000

3,534,000

Total Typical Site ‐ $/sf 62,000 sf 57.00 3,534,000
Total Typical Buildings and Site ‐ $/sf 62,000 sf 342.00 21,204,000

1
Premium cost related to site location
Retaining wall at west portion of building 1 ls 250,000.00 250,000

1 Perimeter fence (decorative wrought iron) 750 lf 300.00 225,000
2 Existing force main line replace/relocation within site ‐ allowance 1 ls 200,000.00 200,000 675,000

Notes:
a. Sitework costs do not assume large quantities of ledge blasting, unsuitable soil replacement or hazardous soil remediation

b. Sitework costs assumptions are as follows:
(Low) 10% ‐ Sites formally developed with existing utilities and no known site complications such as ledge or significant cut/fill
(Medium) 15% ‐ Sites with moderate slopes, some cut/fill
(High) 20% ‐ Sites with no utilities and excessive site complications, blasting and soil replacement

CURRENT 2014 CONSTRUCTION COSTS $21,879,000

Total Typical Building ‐ $/sf 62,000 sf 285.00 17,670,000

Community Ctr at Parcel 74 Page 17
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Needham Facilities Master Plan Cost Study
Town of Needham, Ma

October 7, 2014

COMMUNITY CENTER AT NIKE

Item # PROJECT AREA UNIT COST/SF
EST'D
COST

SUB
TOTAL

TOTAL
COST

Buildings
1 2 story Community Center 62,000 sf 285.00 17,670,000

17,670,000

Sitework
Typical sitework ‐ 15% of building costs (Fields, earthwork, utilities and all

site finishes) 1 ls 2,650,500.00 2,650,500 2,650,500

Total Typical Site ‐ $/sf 62,000 sf 42.75 2,650,500
Total Typical Buildings and Site ‐ $/sf 62,000 sf 327.75 20,320,500

Premium cost related to site location & Buildings
1 Widened existing road 1,400 lf 200.00 280,000
2 Lower connector road 1,000 lf 200.00 200,000
3 Upgrade of road from Charles to lower level connector 475 lf 250.00 118,750
4 Allowance for utilities and connections 1/4 mile distance 1 ls 500,000.00 500,000

1,098,750

Notes:
a. Sitework costs do not assume large quantities of ledge blasting, unsuitable soil replacement or hazardous soil remediation

b. Sitework costs assumptions are as follows:
(Low) 10% ‐ Sites formally developed with existing utilities and no known site complications such as ledge or significant cut/fill
(Medium) 15% ‐ Sites with moderate slopes, some cut/fill
(High) 20% ‐ Sites with no utilities and excessive site complications, blasting and soil replacement

CURRENT 2014 CONSTRUCTION COSTS $21,419,250

Total Typical Building ‐ $/sf 62,000 sf 285.00 17,670,000

1
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Needham Facilities Master Plan Cost Study
Town of Needham, Ma

October 7, 2014

ICE RINK AT 470 DEDHAM AVE

Item # PROJECT AREA UNIT COST/SF
EST'D 
COST

SUB
TOTAL

TOTAL 
COST

Buildings

1 1 story Ice Rink 35,272 sf 200.00 7,054,400

7,054,400

Sitework
Typical sitework ‐ 10% of building costs (earthwork, utilities, fencing and all

site finishes)
1 ls 705,440.00 705,440

705,440

Total Typical Site ‐ $/sf 35,272 sf 20.00 705,440
Total Typical Buildings and Site ‐ $/sf 35,272 sf 220.00 7,759,840

1
Premium cost related to site location
Demo existing building 34,500 sf 15.00 517,500

2 Demo salt/sand building 4,000 sf 10.00 40,000
3 Clean‐up/Remediation ‐ $ TBD 1 ls 500,000.00 500,000

1,057,500

Notes:

a. Sitework costs do not assume unsuitable soil replacement or hazardous soil remediation

b. Sitework costs assumptions are as follows:
(Low) 10% ‐ Sites formally developed with existing utilities and no known site complications such as ledge or significant cut/fill
(Medium) 15% ‐ Sites with moderate slopes, some cut/fill
(High) 20% ‐ Sites with no utilities and excessive site complications, blasting and soil replacement

CURRENT 2014 CONSTRUCTION COSTS $8,817,340

Total Typical Building ‐ $/sf 35,272 sf 200.00 7,054,400

1
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Needham Facilities Master Plan Cost Study
Town of Needham, Ma

October 7, 2014

ICE RINK AT TOWN FOREST

Item # PROJECT AREA UNIT COST/SF
EST'D
COST

SUB
TOTAL

TOTAL
COST

Buildings
1 1 story Ice Rink 36,839 sf 200.00 7,367,800

7,367,800

Sitework
Typical sitework ‐ 20% of building costs (earthwork, utilities, fencing and all

site finishes) 1 ls 1,473,560.00 1,473,560

1,473,560

Premium cost related to site location
1 Perimeter fence (decorative wrought iron) 725 lf 300.00 217,500
2 Additional clearing and blasting for raw site conditions 1 ls 500,000.00 500,000
3 Retaining / masonry walls additional to building costs 1 ls 200,000.00 200,000 917,500

Notes:

a. Sitework costs do not assume unsuitable soil replacement or hazardous soil remediation

b. Sitework costs assumptions are as follows:
(Low) 10% ‐ Sites formally developed with existing utilities and no known site complications such as ledge or significant cut/fill
(Medium) 15% ‐ Sites with moderate slopes, some cut/fill
(High) 20% ‐ Sites with no utilities and excessive site complications, blasting and soil replacement

CURRENT 2014 CONSTRUCTION COSTS $9,758,860

Total Typical Buildings and Site ‐ $/sf 36,839 sf 240.00 8,841,360

Total Typical Site ‐ $/sf 36,839 sf 40.00 1,473,560

Total Typical Building ‐ $/sf 36,839 sf 200.00 7,367,800

1

Ice Rink at Town Forest Page 20



2014 NeedhAM FAciliTies MAsTer PlAN sTudy

Needham Facilities Master Plan Cost Study
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MEMORIAL PARK BUILDING RENOVATIONS

Item # PROJECT AREA UNIT COST/SF
EST'D
COST

SUB
TOTAL

TOTAL
COST

1
Buildings
Stair/Entry/ Bridge/Elevator addition 860 sf 650.00 559,000

2 Upgrade toilet and conecessions 1 ls 30,000.00 30,000
3 Upgrade toilet and kitchen 1 ls 50,000.00 50,000
4 Paint existing interior 3,200 sf 3.00 9,600
5 Replace egress stair 1 ls 15,000.00 15,000

663,600

Total Typical Building ‐ $/sf 7,260 sf 91.40 663,600

Sitework

1 Typical sitework ‐ 10% of building cos ts (earthwork, utilities, fencing and 1 ls 66,360.00 66,360
all site finishes)

66,360

Total Typical Site ‐ $/sf 7,260 sf 9.14 66,360
Total Typical Buildings and Site ‐ $/sf 7,260 sf 100.55 729,960

1
Premium cost related to site location
Realign retaining wall 1 ls 3,000.00 3,000

2 Concrete pad 1 ls 3,000.00 3,000
3 Modify ramp and entry 1 ls 10,000.00 10,000 16,000

Notes:

a. Sitework costs do not assume unsuitable soil replacement or hazardous soil remediation

b. Sitework costs assumptions are as follows:
(Low) 10% ‐ Sites formally developed with existing utilities and no known site complications such as ledge or significant cut/fill
(Medium) 15% ‐ Sites with moderate slopes, some cut/fill
(High) 20% ‐ Sites with no utilities and excessive site complications, blasting and soil replacement

CURRENT 2014 CONSTRUCTION COSTS $745,960
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MEMORIAL PARK BUILDING NEW

Item # PROJECT AREA UNIT COST/SF
EST'D
COST

SUB
TOTAL

TOTAL
COST

Buildings
1 New 2‐story building 14,584 sf 265.00 3,864,760

3,864,760

Sitework
Typical sitework ‐ 10% of building costs (earthwork, utilities, fencing and

all site finishes) 1 ls 386,476.00 386,476
386,476

Total Typical Site ‐ $/sf 14,584 sf 26.50 386,476
Total Typical Buildings and Site ‐ $/sf 14,584 sf 291.50 4,251,236

1
Premium cost related to site location
Foundation retaining wall 1 ls 25,000.00 25,000

2 Demo existing building 6,400 sf 15.00 96,000 121,000

Notes:

a. Sitework costs do not assume unsuitable soil replacement or hazardous soil remediation

b. Sitework costs assumptions are as follows:
(Low) 10% ‐ Sites formally developed with existing utilities and no known site complications such as ledge or significant cut/fill
(Medium) 15% ‐ Sites with moderate slopes, some cut/fill
(High) 20% ‐ Sites with no utilities and excessive site complications, blasting and soil replacement

CURRENT 2014 CONSTRUCTION COSTS $4,372,236

Total Typical Building ‐ $/sf 14,584 sf 265.00 3,864,760

1
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