

2016

Neighboring communities such as Natick & Dedham installed 4000K LED Streetlights

December

Met with AECOM and Eversource to discuss LED Upgrade

2017

April

Town installed 3 test LED fixtures, 2 of which are 3000K, lowest kelvin fixture commonly available at time

May — August

Pilot Survey period, publicized at Town Meeting and online including website & social media

September

DPW issues analysis of LED Pilot Program; submitted capital request for FY 18

LED Conversion Project Anticipated Timeline

January

Town signed MOU with MAPC pending funding approval

May

Town Meeting approved funding for LED Retrofit; Wellesley conversion program brought to the attention of Town Officials

2018

June

Met with Selectboard to finalize fixture selection

September — November

Award Bid for Supplies & Installation

November

Weekly meetings held with Town hired contractors to discuss further planning & mobilization of project

December — January

LED fixtures shipments fully received and sent to install contractor for pre-fabrication stage

2019

January

Contractor to mobilize multiple crews to begin conversion

February

Conversion project to be completed by end of the month