

# Small Changes to Town Common Project

Update as of October 26, 2021

# Move from removable poles to permanent poles

Moved to permanent poles because

- to set up and remove the poles each season
- to cap the foundations and store the poles in the off season



= Add/Subtract, Ctrl = Add, Shift + Ctrl = Subtract.

Relocated because of trouble with mowing and usage of space.

New design eliminates 2 poles – tied into shade structure

Speakers would be mounted to the poles



# Change seat wall to seat wall with podium

**Need to resolve where to locate sound equipment.**



**The arched seating wall to include a podium in the middle. The podium will have brushed stainless steel doors on each side (facing the Town Hall and the tent).**



# Other views of podium

**Inside will be a rack, on wheels, that will hold the PA system equipment and outlets, plugs, and jacks.**



11/15/16

