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Client: Needham DPW Dates: 6/4/16 to 6/10/16
Contract: Rockwood Lane Extension
Developer: Wayside Realty Trust Inspector(s) on site: KW

WORK COMPLETED THIS WEEK

· Lot 1 foundation backfilled
· WSW constructed retaining wall along rear of Lot 3 and Lot 5
· Electrical material purchased and delivered to site
· BETA responded to resident email regarding landscaping plan and maintenance – 6/7/16
· BETA received resident email inquiring about site drainage – 6/10/16

WORK ANTICIPATED FOR NEXT WEEK

· Titan Contractors excavating trench for electrical conduit
· Electrical conduit installation
· Titan Contractors excavating trench for gas
· Titan Contractors excavating Lot 6 foundation
· Blasted ledge removal from site
· No work scheduled for Saturday, 6/18/16
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Lot 5 foundation Retaining wall along rear of Lot 5

Retaining walls along rear of Lot 3 Electrical conduit on site

Lot 1 foundation backfilled


