



PHOTOS

---



Titan excavates to expose previously installed gate valve 1/6/16



Gravel delivered to site. BETA asked site super for copy of sieve analysis 1/6/16



Previously installed gate valve removed from Rockwood Lane 1/6/16



Titan loading blasted rock - 1/6/16



A M Gallagher flushes water main prior to pressure test 1/7/16



3 Pressure tests completed 1/7/16, tests failed